
NJ SVRS COUNTY LEVEL IMPLEMENTATION PLAN (CLIP)
COUNTY
SCHEDULED "GO LIVE" DATE
SUPERINTENDENT OF ELECTIONS
BOARD OF ELECTIONS

COUNTY CLERK
BUSINESS TRANSITION TEAM CONTACT
CLIP REVISION # AND DATE

Activity

DATA CONVERSION
Initial Data Pull

Retrieve data from county (Initial)
Deliver exception reports to county (Initial)
Data cleansed by county staff (Initial)
Initial data pull complete

Interim Data Pull
Retrieve data from county (Interim)
Deliver exception reports to county (Interim)
Data cleansed by county staff (Interim)
Interim data pull complete

Final Data Pull
Retrieve data from county (Final)
Convert to Production, "Go Live"
Deliver audit/control and exception reports to county
(Final)

HARDWARE / SOFTWARE / NETWORK
Requirements Definition

Complete site survey with county (H/W, etc.)
Confirm hardware requirements with county

Installation
County support of T1 line installation
County support of county server installation
County support of workstations, scanners, & 
printers installation

TRAINING
Track 1 - Basic Computer Skills

Complete assessment survey with county (T1)
Confirm training locations with county (T1)
Conduct roster planning for county staff (T1)
Attend / Complete Training (T1)

Track 2 - ElectioNET TM Functional
Confirm training locations with county (T2)
Conduct roster planning for county staff (T2)
Attend System Admin Training (Sys Admins only)
Attend / Complete Training (T2)

BUSINESS TRANSITION (BT)
BT on-site visit
"Go Live" On-Site Support

COMMENTS

TRAINING INFO TRACK 1

TRAINING INFO TRACK 2

Planned
Start
Date

Planned
Finish
Date

Status

4/11/05 4/28/05 C
5/12/05 5/12/05 C
5/12/05 6/1/05 C
6/1/05 6/1/05 C

7/15/05 7/15/05 C
8/9/05 8/11/05 C

8/10/05 8/23/05 C
8/23/05 8/23/05 C

10/7/05 10/7/05
10/10/05 10/19/05
10/19/05 10/19/05

4/1/05 5/10/05 C
6/1/05 7/8/05 C

8/15/05 8/26/05 C
9/6/05 9/9/05 C

8/22/05 8/26/05 C *

5/19/05 6/10/05 C
7/26/05 8/3/05 C
8/5/05 8/18/05 C

8/29/05 8/29/05 C

7/26/05 8/3/05 C
8/30/05 9/13/05 C
9/20/05 9/20/05 C
9/26/05 9/27/05 C

5/25/05 5/25/05 C
10/19/05 10/19/05

2 : 10/07/05

MERCER
10/19/05

Bettye Monroe (Acting)
Karen Howard

Catherine DiCostanzo
Kathy Manning

* Additional PC order placed -- install 
date TBD. 

# Attendees:  15
Location:  Hughes Justice Complex, 
Trenton
# Attendees:  23
Location:  Hughes Justice Complex, 
Trenton
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Status: 
I = In Progress   C = Complete 


